

**Minutes of the State Level implementation Committee of
Lakshadweep-SWAN and SDC held on Monday 16th of November
2009 at 05:00PM.**

Shri. J.K Dadoo IAS, Hon'ble Administrator of U.T of Lakshadweep was on Chair.

Officers attended from New Delhi, Kochi, Palakkad and Kavaratti are in Annexure-B


1. Shri.Hari Babu , General Manager of BSNL informed that the 203 horizontal locations shown in the Demand note were the tentative number of locations they have considered and in the connectivity portion will through NE lines from PoP to each Horizontal location in every Island.
2. Hon'ble Administrator directed the Director IT to include Rs 2.5 Crore (Rs.60,000x420 PoPs) in the next year Budget, for the estimated 420 horizontal locations to be finally connected in all the 10 Islands.
3. Hon'ble Administrator compared the previous Bill of Material with the Revised Bill of Material. He also asked the Accounts Officer (Sec) to go through both Bill of Material and suggest what is the appropriate proposal for approval.
4. Further, Administrator asked the BSNL official to comment on the SWAN diagrams of 1 MBPS bandwidth for all the 9 Islands and 2 MBPS for the Kavaratti Island. BSNL confirmed the SWAN diagram presented in the meeting was as per requirement.
5. The 1st trail of SWAN will be held on 15th of December 2009 and the 2nd trial will be on 20th of December 2009 to avoid confusion later on prior to VVIP visit.
6. Hon'ble Administrator directed the Director, Port Shipping and Aviation to make sure that the SWAN equipments of BSNL and NIC should reach islands in two batches. The Director (PSA) assured that the matter will be given high preference.
7. Hon'ble Administrator suggested to connecting all the PoPs for VC, on the day of SWAN Inauguration, but due to the Bandwidth constraint he suggested Minicoy, Androth and Agatti should be connected and if possible Chetlat Island shall also be considered.
8. Weekly report on the SWAN to review the status should be submitted from the BSNL as the time is short.

9. Existing Router and Switches have to be shifted from Kochi to Kavaratti and other PoPs as early as possible to facilitate the SWAN connectivity.
10. Administrator asked the Technical Director NIC Lakshadweep, to prepare an Island wise analysis of the exact Horizontal offices to be linked on the day of inauguration by the VVIP
11. Regarding the State Data Centre, Additional Director of Department of Information Technology, Gol explained the observations they made on the RFP submitted by the administration. He suggested to downsize the proposal proportionate to the population and its requirements of Lakshadweep, as the Lakshadweep has a small population and applications, compared with other States of the Country. Hon: Administrator in the meeting with DG(NIC) and the Senior Director, DIT (GOI) on 23rd October 2009 at D.G's office, New Delhi, had decided to host the State Data Centre at Kochi to avoid satellite delays because of multiple hops and to have better response over network .This has been reiterated in the meeting, when the Hon: Administrator desired the advantages of shift of the location of the SDC Lakshadweep to be stated by NIC clearly in a letter on the minutes of the meeting..
12. Hon'ble Administrator suggested to the Technical Director to have a joint meeting at Kochi with the Additional Director DIT, Gol who is the officer concerned, and the Consultant of the SDC to finalise the RFP so that it should meet our requirements fully. Time chart has also to be refined and made more practical.
13. Regarding the CSC presentation of the IL&FS consultant, Administrator has fixed the presentation between 24th and 27th November at Kavaratti.
14. Regarding the Capacity Building Scheme, Administrator enquired about the Wipro team and desired to have a meeting with them every 15 days to monitor progress.
15. General Manager BSNL requested the complete list of PoPs and the Hon: Administrator asked the Technical Director to furnish it as soon as possible. The Technical Director assured to furnish it within two days.
16. The Hon: Administrator approved the Bill of Materials which was explained by Shri.Mdhav Reddy, Senior Technical Director (NIC). Shri. Reddy was requested to take necessary action to procure those required hardware items for the SWAN and maximum connectivity of the horizontal offices on the day of inauguration of the SWAN itself by VVIP to make the SWAN more effective and meaningful.
17. It has also been suggested that Horizontal connectivity between the PoPs and offices across Lakshadweep has to be taken over by the Department of IT of UT of Lakshadweep

with the help of NIC HQ for procuring the required hardware items for the Horizontal connectivity and also with the help of BSNL drawing the NE Lines. The Non-Exchange lines must be of free of joints to avoiding data loss/bandwidth loss and also free from other interruption/delay. The NIC HQ may assess the required hardware items for these horizontal connectivity with the help Department of IT UTL.

17. The Hon: Administrator thanked all the members of the Committee for their participation and contributions.

This has the approval of the Hon: Administrator vide Diary No.3880 Dated.19.11.2009


(Dr.M.S SYED ISMAIL KOYA)
Director (IT)& Member Secretary SWAN & SDC SIC

List of Officers participated in the meeting of State Level Implementation Committee of SWAN & SDC through Videoconference held on 16.11.2009
Chaired by Hon'ble Administrator of U.T of Lakshadweep.

Officers attended through Videoconference from New Delhi	
Sl.No	Name & Designation
1	Shri. Madhav Reddy, Senior Technical Director, NIC (HQ)
2	Shri.H.S Samathar Technical Director, NIC (HQ)
	Shri.DVL Narayana Rao, Additional Director, DIT, Gol, New Delhi.
	Shri. Harjinder, Principal System Analyst, NIC (HQ)
Officers attended through Videoconference from Kochi.	
	Shri. Hari Babu, General Manager, BSNL Kochi
	Shri. Jobson Abraham, PSA, NIC Lakshadweep, Kochi.
Officer attended through Videoconference from Palakkad.	
	Shri. A. Mohandas, Accounts Officer, Secretariat Kavaratti
Officers attended through Videoconference from Kavaratti.	
	Dr. M.S Syed Ismail Koya, Director of Information Technology
	Shri. K.P Mohammed Koya, Technical Director& SIO, NIC Lakshadweep
	Shri. A. Hamza , Director , Department of Education.
	Dr. Hamsa koya, Director, Medical & Health Services.
	Shri. Hassan Manikfan, Executive Engineer, Department of Electricity.
	Shri. S Thirunaavukarasu, Deputy Conservator of Forest
	Shri. Kunhi koya, Telecom District Manager, BSNL.
	Shri. A.I Sayed Mohammed Nizar,PSA, NIC Lakshadweep
	Smt. Beebi C.G, SSA, NIC Lakshadweep
	Shri. Ehjaz Alum Khan.C, Executive, LITSS
	Shri. Azif Masood, Executive, LITSS
	Shri. Mohammed Hassan, Executive, LITSS