

प्रशासनिक का वैयक्तिक विभाग
ADMINISTRATOR'S PERSONAL SECTION
डायरी नं.
DY. NO.
दिनांक
24/10/09
DATE

**Minutes of the Meeting of State Level Implementation Committee
of SWAN of Lakshadweep held on 19th October 2009 at NIC
Videoconference Room, Secretariat Kavaratti .**

**Shri.J.K Dadoo IAS, hon'ble Administrator U.T of Lakshadweep was
on Chair.**

Officers attended from New Delhi,Kochi and at Kavaratti are in the Annexure- B

At the outset, the Hon'ble Administrator explained shortage of Bandwidth and connectivity problem across Lakshadweep. He reiterated the enhanced bandwidth of at least 26 Mbps across Lakshadweep (8 Mbps at Kavaratti and 2 Mbps each in all other 9 Islands) for the smooth implementation of all projects under NeGP and e-Governance projects of the Administration of the U.T of Lakshadweep.

The Hon'ble Administer also referred about the meeting he had with the General Manager BSNL and the Deputy General Manager BSNL at Kochi on 29th of August 2009 for providing required bandwidth of 26 Mbps against which an amount of Rs.13 Crores was stated to be required by the BSNL officers. Hon'ble Administrator had assured then to make the payment as and when Demand Note was issued. The Hon'ble Administrator had also raised the issue of the Demand Note presently issued by the BSNL of Rs.4.14 Crores for the lesser bandwidth of 4 Mbps at Kochi and 512 Kbps at all the other 9 Islands.

Shri.Ashis Sanyal, Sr. Director,DIT (GoI) who led the team of officers from NIC (HQ) and DIT of GoI has assured that the bandwidth issue raised by the Hon'ble Administrator will be taken up during the meeting proposed to be held at New Delhi on 23rd of October 2009 by the Hon'ble Administrator with the DG

Dr IT ke nu

(NIC) , CMD BSNL and with Shri.Ashis Sanyal , etc. Shri Ashis Sanyal requested BSNL to provide the bandwidth demanded by the Hon; Administrator within the shortest period.

The Hon'ble Administrator informed those officers attended from New Delhi that the SWAN of Lakshadweep may be inaugurated by the Hon'ble President of India during her Excellency's proposed visit in December 2009 at Lakshadweep and requested all concerned to complete the project well before the proposed visit of the VVIP.


Later detailed discussion was held on Bill of Materials to be procured by the NIC(HQ), the implementing Agency of SWAN of Lakshadweep, for establishment of SWAN at Lakshadweep. While discussing the Bill of Materials, the Hon'ble Administrator sought certain clarifications on item no.5 in the Annexure II , the operating Systems which he wants the latest ones. Also the Hon'ble Administrator raised another clarification on item no. 11 to 15 in the Annexure III about adequate quantity to be provided in consonance with bandwidth of 26 MBPS.

Shri. Ashis Sanyal. Sr. Director DIT(GoI) clarified the above points raised by the Hon'ble Administrator and increased the number VoIP phone to 10 instead of 1 mentioned in the Annexure-IV.

The Hon'ble Administrator stressed the need of setting up of Multi Conferencing Unit at Kavaratti to facilitate the conduct of the Videoconferencing with all the Sub-Divisional Officers, in the peripheral Islands of Lakshadweep to monitor the developmental activities and other programmes of the Administration. This has also been appreciated in the meeting by the officers attended from New Delhi.

Finally, the Hon'ble Administrator approved the Bills of Materials at Annexure-I, II, III and IV. The Bill of Materials in the Annexure I through IV are attached together with this Minutes.

This has the approval of Hon'ble Administrator vide dairy no 3433 dated: 19.10.2009



(Dr. M.S SYED ISMAIL KOYA)
Director (IT) & Member Secretary(SWAN SIC)

To,
All the members & Concerned.

List of Officers participated in the meeting of State Level Implementation Committee of SWAN held at Secretariat on 19/10/2009 chaired by the Hon'ble Administrator.

Officers attended through Videoconference from New Delhi.	
Sl.No.	Name and Designation
1.	Shri.Ashis Sanyal, Senior Director, DIT (Gol), New Delhi
2.	Shri.Madhav Reddy, Senior Technical Director, NIC (HQ).
3.	Shri.Anil Choudary, Technical Director, NIC (HQ).
4.	Shri.Samathar, Technical Director NIC (HQ)
5.	Shri.Ranjith Mannan, Senior Consultant for SWAN, PwC
6.	Shri.Saxena, DGM, NICS
Officer attended through Videoconference from Kochi, Kerala.	
7.	Shri.Pramod Kumar, DGM BSNL & TDM , BSNL, Kavaratti
Officers attended at Kavaratti.	
8.	Dr.M.S Sayed Ismail Koya, Director (IT), Lakshadweep.
9.	Shri.K.P Mohammed Koya, Technical Director & SIO, NIC, Lakshadweep.
10.	Shri. Hassan Manikfan, Executive Engineer, Electrical, Lakshadweep.
11.	Shri. S. Attakoya, Superindending Engineer, LPWD, Lakshadweep.
12.	Dr. M.C Mohammed Koya, Director Medical and Health Services Lakshadweep.
13.	S. Thirunaavukarasu, Deputy Conservator of Forest, Lakshadweep.
14.	Shri. A.M Hussain, Assistant Director, Tourism, Lakshadweep.
15.	Shri. A.I Sayed Mohammed Nizar, PSA, NIC Lakshadweep.
16.	Shri. Ehjaz Alum Khan.C, Department of IT, Lakshadweep.
17.	Shri. Nizamudheen M.B, Department of IT, Lakshadweep.